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Harry Mines Drum Warehouse
Illegal Drum Disposal
Removal Ac t i on
Dallas, Dallas County, Texas

Attn: Pat Hammack, OSC

Situation: On August 1, 1989 while assisting the EPA Office of
Criminal Investigations at an illegal drum dump location,
information was obtained from interrogation of suspects
concerning a warehouse and an additional dump location. The
warehouse and both dump locations contain leaking drums of
hazardous substances initiating a classic emergency removal
action. ERCS was activated on O8/O1/89 with an initial ceiling of
$250,000.

Action Taken: (O8/13/89) Overpack of all drums is complete. Site
personnel continue collection of samples from staged drums. ERCS
chemist continues HAZCAT on samples. Overpacked drums from the
dump locations began to be moved and staged wtihin the warehouse.

ERCS cost to date (per DWR 08/12/89): $70921.16
RCMS is temporarily nonfunctional.

Future Plans: Continue removal work inside and excavation of
contaminated soil on west side of warehouse. Continue air
monitoring program. Continue drum staging, sampling and hazard
categorization of drums in warehouse.
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